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Introduction

The plan making system
The Planning & Compulsory Purchase
Act 2004 (the Act) established the
current system for the preparation of
development plans. Changes to the
Planning system were introduced
through the Localism Act 2011, with
the key changes brought into effect
through revision in The Town and
Country Planning (Local Planning)
(England) Regulations 2012.

As well as identifying the key
milestones, this MWDS will set out
how:
i)

Waste

ii)

This Minerals and Waste Development
Scheme (MWDS) has been produced
in accordance with the requirements of
the Acts. It sets out a summary project
plan for preparation of new minerals
and waste planning policies, which are
being produced jointly with the City of
York Council and the North York
Moors National Park Authority. This is
the sixth revision to the MWDS to be
produced and sets out a project plan
for the period 2016 to 2018.

iii)

The
Minerals
and
Development Scheme

iv)

v)

This Scheme has been approved by
the County Council’s Executive on 18th
October 2016 and will take effect from
21st October 2016.

Previous versions of the MWDS are
available
on
the
website
www.northyorks.gov.uk/article/26215/
Minerals-and-waste-developmentscheme
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the minerals and waste local
plan will be structured including
a summary profile of each
Local Development Document
to be produced within the
period covered by the current
MWDS;
the evidence base will be
managed, specifying the main
background technical studies;
the programme of production
will be managed and resources
allocated;
policies and proposals are to
be saved from the current
plans; and
monitoring and review will
occur.

Saved policies
September 2007, but the Secretary of
State has allowed some policies to be
extended, or 'saved' until new local
policies being developed supersede
them. The saved polices can be found
in Appendix 1. The North Yorkshire
Waste Local Plan was adopted in
May 2006. The policies were due to
expire in May 2009 but the Secretary
of State has authorised some policies
to be ‘saved’ until new local policies
supersede them. The list of saved
policies can be found in Appendix 1.

Decisions on applications for planning
permission for minerals and waste
development are currently made in
accordance with the policies contained
within the National Planning Policy
Framework, the National Planning
Policy for Waste and saved policies of
the North Yorkshire Minerals Local
Plan and Waste Local Plan.
The North Yorkshire Minerals Local
Plan was adopted in 1997. The
policies were due to expire on the 27
1
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The North Yorkshire Context
As an adjacent unitary authority area,
the City of York Council is responsible
for all local planning policies in York.

The County of North Yorkshire
contains seven District and Borough
Councils and two National Park
Authority areas, all of which also have
responsibilities for local planning. The
main responsibilities for local planning
in North Yorkshire are as follows:

In
exercising
these
various
responsibilities,
North
Yorkshire
County Council, City of York Council
and the North York Moors National
Park Authority have agreed to produce
a joint local plan for minerals and
waste. The Yorkshire Dales National
Park Authority is producing a separate
local plan containing minerals and
waste policies for that authority area.

North Yorkshire County Council
(NYCC) - responsible for minerals and
waste planning policies within North
Yorkshire outside the Yorkshire Dales
and North York Moors National Parks.
District/Borough Councils responsible for local planning policies
(except minerals and waste) for those
parts of North Yorkshire outside the
Yorkshire Dales and North York Moors
National Parks.

This MWDS relates only to the
exercise
of
local
planning
responsibilities by NYCC. Separate
local development schemes are
maintained by the other planning
authorities in North Yorkshire and the
City of York in order to reflect their
varying local planning responsibilities.

Yorkshire Dales and North York
Moors National Park Authorities responsible for all local planning
policies within their areas.

A map of the NYCC area is provided
below.

.
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The minerals and waste local plan
Authorities Monitoring Report (AMR)

The local planning documents for
minerals and waste that NYCC intends
to prepare are:

The AMR provides up to date
information on the implementation of
the MWDS and the success with which
the adopted policies are implemented.
The AMR is published annually. AMR
relates specifically to the NYCC area
only. The other relevant planning
authorities referred to above are
responsible for preparing equivalent
supporting documents in their areas.

1)
A Minerals and Waste Joint
Plan. This will form a key part of the
minerals and waste local plan for the
NYCC area. As indicated above, the
Joint Plan is being prepared in
partnership with City of York and the
North York Moors National Park.
2)
A joint Policies Map to support
the Minerals and Waste Joint Plan.
3)
Supporting documents in the
form of a Statement of Community
Involvement (SCI) and Authorities
Monitoring Report (AMR).

Supplementary Planning Documents
(SPD)
These provide guidance on a range of
issues and supplement policies and
proposals of the Development Plan
Documents. They are not part of the
development plan nor are they subject
to independent examination. It is not
currently proposed by NYCC to
prepare any SPDs in support of the
Minerals and Waste Joint Plan,
although the need for this will be kept
under review.

Collectively the above will documents
comprise the minerals and waste local
plan for the NYCC area. A summary of
the different types of documents that
comprise the minerals and waste local
plan is set out below:
Local Development Documents (LDD)
These spatial planning documents are
afforded statutory status and are
prepared through a process of
community
involvement
and
consultation and are subject to
independent examination. Parties
making
representations
seeking
changes have a right to be heard at an
independent
examination.
The
documents are adopted following
receipt of the Inspector’s report. The
Minerals and Waste Joint Plan and
accompanying Policies Map will be
LDDs.

Links to Other Strategies
In preparing the minerals and waste
local Plan other relevant policies and
strategies, including those at the
national, regional and local level, will
need to be taken into account if the
most efficient and sustainable use of
land is to be achieved.
Key reference points for the minerals
and waste local plan will include the
National Planning Policy Framework
and the National Planning Policy for
Waste. Regard will also be had to the
North Yorkshire Community Plan, and
the York and North Yorkshire
Municipal
Waste
Management
1
Strategy .

Statement of Community Involvement
(SCI)
This sets out the overall approach to
community
involvement
in
the
preparation of all local development
documents and in development control
decisions. It does not form part of the
development plan and is not subject to
independent examination.

1

Prepared in conjunction with the District
Councils and City of York Council
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Profile of the minerals and waste local plan

The tables below provide a summary
of the general content of the
documents the Council is intending to

produce or maintain during the period
covered
by
this
MWDS.

Statement of Community Involvement (SCI)
Geographical
Coverage:

North Yorkshire County Council (the whole of North Yorkshire
outside those areas administered by the North York Moors and
Yorkshire Dales National Park Authorities).

© Crown copyright. All rights
reserved North Yorkshire
County Council

Explains to local communities and stakeholders how they can be
involved in the preparation, alteration, adoption and on going
review of all local development documents and the determination
of planning applications
for Adopted in 2006. Reviewed February 2013

Subject Matter:

Timetable
Production
Review Period

No Review Required within this MWDS Period
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Minerals and waste Joint Plan (LDD)
Geographical North Yorkshire County Council, the North York Moors National
Park and the City of York
Coverage:

© Crown copyright. All rights reserved
North Yorkshire County Council

Subject Matter:

Establishes the overall planning strategy for minerals related development taking
into account national and local requirements and objectives. It will contain a
number of strategic policies to deliver the overall strategy.

Sets out the overall planning strategy for sustainable waste management taking
into account national and local requirements and objectives. It will contain a
number of strategic policies to deliver the overall strategy.

Sets out the indicative quantities of waste expected to require managing over
the plan period and identifies locations and criteria to indicate where waste
development may be acceptable in principle.

Sets out the indicative quantities of minerals expected to be required over the
plan period to 31 December 2030 and identifies locations and criteria to indicate
where mineral working may be acceptable in principle.

Identifies site allocations where the need for this can be justified and appropriate
sites identified.

Addresses the safeguarding of important mineral resources and minerals and
waste related infrastructure.

Sets out a limited number of development management policies establishing the
main criteria against which minerals and waste related development will be
considered.

Will be prepared to be in general conformity with the National Planning Policy
Framework and other national policy and guidance including the Local plans of
the District and Borough Councils within the North Yorkshire plan area.

Will be prepared in accordance with the requirements of the Duty to Cooperate

POLICIES MAP (LDD)
 On an Ordnance Survey base it identifies those areas to which the various
policies and proposals apply. Inset Maps will be produced for certain areas at a
larger scale where necessary.
 It covers the whole of North Yorkshire, outside the area administered by the
5
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Yorkshire Dales National Park Authority, and includes the City of York Council
administrative area.
This will be revised when new Development Plan Documents are adopted in
order to illustrate geographically the application of the policies in the Local Plan.

Authorities Monitoring Report (AMR)
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It covers the whole of North Yorkshire, outside the area administered by the
Yorkshire Dales National Park Authority, and includes the City of York Council
administrative area.
The Council will produce an Authorities Monitoring Report (AMR) covering the
period 1st April to 31st March each year, which will be published on the Councils’
website. Further details on the AMR can be found in Section 11.

Progress so far
the expected future timetable for
completion of the remaining stages of
preparation of the Minerals and Waste
Joint Plan.

Work has been progressing generally
in accordance with the 2015 MWDS,
Fifth review.
A number of consultation activities on
the Minerals and Waste Joint Plan
(MWJP) have been carried out, under
regulation 18 of the Town and Country
Planning (Local Planning) (England)
Regulations
2012.
These
are
summarised below.

Activity
MWJP first consultation
MWJP Issues and
Options Consultation
MWJP Supplementary
Sites Consultation

Date
May 2013
February
2014
January
2015

Although not a formal requirement, a
‘Preferred Options’ consultation was
undertaken between November 2015
and January 2016.
In addition to the above the council
has been undertaking work to improve
and update the evidence base for the
Plan.

Reasons for review
The need to review the MWDS has
arisen so as to ensure that the
Scheme reflects progress to date and
6
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Revised Project Plan - Timetable for production
2016- 2018
5. Commencement of
examination (Regulation 24);
and
6. Adoption of Local Development
Documents (Regulation 26).

During the period covered by this
MWDS the Council will be producing
the following documents:



Minerals and Waste Joint Plan.
Minerals and Waste Joint Plan
Policies Map

The summary chart below identifies
the key milestones achieved to date
and those expected to be met within
the period 2016-2018. Following
submission and commencement of
examination (Regulation 24 stage), the
timescale for completion of the
examination and subsequent adoption
of the Plan (Regulation 26 stage) is
outside the direct control of the
Authority and is also influenced by the
schedule of Full Council meeting
within the three Authorities producing
the Joint Plan, as Full Council
approval will be required to adopt the
Plan once the examination process is
complete. It is expected to be
achieved by November 2017 at the
latest.

This revised scheme sets out the
timetable to achieve the key
milestones for the preparation of the
Minerals and Waste Joint Plan and
Policies Map. These key milestones
are summarised below:
1. Preparation of the local plan
(Regulation 18)
2. Consultation on Sustainability
Appraisal scoping report
3. Pre-submission
Publication
(Regulation 19),
4. Submission of development
plan documents (Regulation
22);

Minerals and Waste Development Scheme - Timetable for production 2016- 2018
2016
2017
2018
Joint York and North Yorkshire
and North York Moors Minerals &
J F MAMJ J AS ON D J F MAMJ J AS ON D J F MAMJ J AS ON D
Waste Plan
Preparation of a Local Plan (Reg 18)

Publication (Reg19)
Submission (Reg 22)
Commencement of Examination
(Reg 24)
Adoption (Reg 26)
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Strategic Environmental Assessment and
Sustainability Appraisal (SEA/SA)
also requires that a Sustainability
Appraisal (SA), considering economic,
environmental and social issues, be
produced.
Following
Government
guidance and to maximise efficiency, it

EU Directive 2001/42/EC requires that
a Strategic Environmental Assessment
(SEA) is undertaken on the relevant
elements of a local plan. The Planning
and Compulsory Purchase Act 2004
7

Minerals and Waste Development Scheme
the Minerals and Waste Joint Plan and
may be subject to change should a
need arise to review this MWDS.

is intended to integrate the two
processes. Strategic Environmental
Assessment
and
Sustainability
Appraisal are integral to the process of
preparation of the Minerals and Waste
Joint Plan and will input at key stages
where decisions are being taken about
the plan.

Assessment
under
the
Habitat
Regulations will take place as
necessary in relation to any emerging
policies and site allocations.
A
Strategic Flood Risk Assessment is
also being carried out to support the
Plan.

The Sustainability Appraisal will be
prepared in parallel with production of
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Evidence Base


Work has taken place and will
continue to take place on developing
the evidence base on which the
emerging Minerals and Waste Joint
Plan Including Policies Map) can be
produced. The focus for the work is on
developing a detailed understanding
of:








national and local policies and
guidance
Economic, environmental and
social information relevant to the

The analysis of this information will
assist the generation and refinement
of issues and options for addressing
the minerals and waste development
needs of the area. The need for further
evidence base work will be kept under
review.

the current position in respect of
minerals production, reserves and
supply patterns
the need for future mineral
provision
and
the
potential
resources available to meet such
need
the need for future waste
management provision
current methods, capacity and
spatial distribution of waste
management facilities

The main tasks that have been, or are
expected to be, undertaken in support
of the Minerals and Waste Joint Plan
are listed in the table below. A more
comprehensive list of evidence
produced to support preparation of the
Plan is available on the Minerals and
Waste Joint Plan web pages.

STUDY

DESCRIPTION

Mineral Resource Data

Review of existing Minerals
Resources to Identify and help
safeguard areas with known
potentially valuable mineral
resources

Local Aggregates
Assessment
Sustainability Appraisal/
Strategic Environmental
Assessment

To gain a greater understanding
of aggregates production, flows
and requirements
Appraise Local Development
Documents and Supplementary
Planning Documents against
8

Indicative Timetable
British Geological
Survey report on
minerals
safeguarding and
sand and gravel
resource reassessment
completed December
2011
Updated Annually.
Last updated 2016
Ongoing

Minerals and Waste Development Scheme

Review of Community
Plan / other Strategies

Strategic Transport
Assessment
Strategic Flood Risk
Assessment
Habitats Regulations
Assessment
Waste and minerals
cross boundary
movements
interpretation
Waste Capacity and
arisings Study
Marine Aggregate
Supply Potential

Sustainability Criteria
Review of the county and
districts/ boroughs community
plans and other relevant
strategies
Assessment of the potential
impacts of minerals and Waste
development of the transport
network
Identify strategic level flood risk
issues
Identify strategic level impact on
European protected nature
conservation sites

Completed

Analysis of the current arisings
and flows of non-municipal waste
within North Yorkshire

Completed

Identify existing waste
management capacity and
anticipated future requirements.
Establish deliverability of
potential for increased supply of
marine aggregate.

Completed

Ongoing
Ongoing

October 2013.
Updated in 2015 and
2016
Completed *

*NYCC contributing partner and funder for regional level project.
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Resources
Directorates within the Council, in
particular the Council’s Waste and
Countryside Unit and the Corporate
team responsible for preparation of the
Community Strategy.

NYCC input into production of the
Minerals and Waste Joint Plan and
Policies Map, as well as other relevant
NYCC documents identified in this
MWDS, will be led by the Planning
Service of the Council’s Business and
Environmental Services Directorate.
The Service employs a number of
professional planners and the majority
of the work will be carried out by a
small team drawn from this staff
resource under the overall direction of
the Assistant Director – Growth,
Planning and Trading Standards. The
team will be managed by the Team
Leader, Plans and Technical Services
and will include a Senior Policy Officer
and three Policy Officers. The Council
also has in-house staff with expertise
in
Sustainability
Appraisal
and
Strategic Environmental Assessment
who will contribute to the project.
Close liaison will be maintained with
staff from other Business Units and

Consideration will be given to bringing
in expertise from outside the Council in
respect of certain areas of plan
preparation.
In
particular,
consideration will be given to the
potential for external input relating to
certain areas of evidence acquisition.
Budget provision has been agreed to
meet the expected cost of work
covered by this Minerals and Waste
Development Scheme and has been
incorporated within the financial plan.
Political leadership to represent North
Yorkshire County Council in the
preparation of the Minerals and Waste
Local Plan will be provided by the
9
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into preparation of the Minerals and
Waste Joint Plan. It is intended that
this Group will continue to meet as
necessary during the remaining stages
of work on the Plan.

Council’s Executive. This body has the
responsibility for taking key decisions
relating to the development of County
Council policy, subject to ratification by
the full County Council. In 2014 a new
Joint Member Working Group, with
representation from North Yorkshire
County Council, City of York Council
and the North York Moors National
Park was established to provide input
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Risk Assessment

The table below highlights potential
risks, together with contingency plans
to help ensure progress of work in line
Risk
Secretary of state (SoS)
directs amendments to
the MWDS
Inability
to
secure
appropriate cooperation
from key party in order to
demonstrate fulfilment of
Duty to Cooperate
Government
Reorganisation leads to
need
to
re-structure
and/or
re-programme
work
Volume of work greater
than anticipated e.g. on
submitted representations
or work arising from
sustainability appraisal.
Final SA Report fails to
meet
requirements/is
delayed
Lack of in-house skills for
specialised
areas
of
policy work/sustainability
appraisal/background
studies
Policy team required to
do
other
unforeseen
work.
Insufficient
revenue
provision to finance the
project.

with the timetable identified in this
MWDS.

Impact
MWDS Delayed
Causes
slippage
programme

Mitigating Measures
in

Causes
slippage
programme
Potential failure at EiP
Additional work load

in

Causes
slippage
programme
Slow progress due
uncertainty

in

Causes
slippage
programme

to

in

Delays Submission of
Plan to SoS
Cause
Slippages
in
Programme
Slow progress causing
slippage in programme
Objectives
on quality
compromised
Evidence
base/SA
is
challenged/ undermined.
Diverts
Team
form
Minerals and Waste Plan
causing
slippage
in
programme
Work
cannot
be
progressed
Objectives
on quality
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Prepare Plan in accordance with
National Guidance
Maintain constructive and ongoing
dialogue with key partners
Engage with members where
necessary
Maintain robust audit trail of
cooperation activity
Ensure adequate resources are
available to maintain progress with
Minerals and Waste Plan work
Ensure timetable is realistic but has
some flexibility
Monitor progress against MWDS
Consider additional resources
Use of project management tools
Ensure
SA/SEA
follows
guidance/requirements
Consider external verification of SA
Report

Employ specialised staff on a
consultancy basis where necessary

Minerals and Waste Plan made a
corporate priority and other work
minimised
Budget/cost to be kept under review
Ensure
compliance
with
key
milestones in MWDS to meet

Minerals and Waste Development Scheme
Risk

Impact
compromised

Staff turnover

Slow Progress causing
slippage in programme

Minerals and Waste Plan
programme too ambitious

Key
Milestones
Programme not met

Plan
fails
soundness.

test

of

in

Plan cannot be adopted
without additional work

Legal Challenge

Adopted Plan quashed
Additional Work Load

Failure of key partners to
deliver
according
to
programme
Planning
Inspectorate
unable to meet the time
scales
for
examination/reporting

Slippage in programme
Failure to deliver strategy
and objectives

11 Monitoring
Review

Key
milestones
programme not met

in

Mitigating Measures
milestones
Take prompt action to fill vacancies
with staff with the required skills.
Flexible use of existing resources.
Adopt flexible approach to terms
and conditions.
Ensure MWDS is realistic.
Monitor progress against MWDS
Priorities LDDs.
Ensure Plan is sound, legally
compliant, founded on a robust
evidence base with well audited
stakeholder engagement
Use soundness self assessment
toolkit
Early engagement with PINS
Robust approach to Duty to
Cooperate
Critical Friend review
Ensure
Procedures,
Act,
Regulations etc. are complied with.
Use soundness self assessment
toolkit.
Maintain close liaison with key
partners.
Monitor and review
Ensure timescales are realistic and
has sufficient flexibility
Close
liaison
with
planning
inspectorate.

and


Monitoring and review are essential in
ensuring that the minerals and waste
local plan remains up to date and is
effectively delivering the vision and
objectives.


Section 35 of the Planning and
Compulsory Purchase Act 2004
requires each local planning authority
to publish an Authorities’ Monitoring
Report (AMR).



In addition a monitoring framework will
be set out in the Plan to ensure
relevance to the specific topic area.
However it is broadly expected that an
assessment will be made of:
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the extent to which the Plan
remains consistent with policy
and guidance at the national
level and with other local
strategies;
changes in baseline data in
respect of minerals and waste
or
other
significant
development challenges facing
the area;
the implementation of the
policies of the Minerals and
Waste Plan; and
the extent to which targets are
being met.
Whether a review of the Plan,
either in whole or in part, is
required.

Minerals and Waste Development Scheme
progress with preparation of the Plan
and to monitor progress with the
implementation of minerals and waste
policies. It is intended that annual
reporting will continue in this way in
subsequent years, with more frequent
updates as necessary.

Each year an Authorities’ Monitoring
Report will be prepared covering the
period 1st April to 31st March. These
will be published annually on the
Council’s website.
The purpose of
these documents is to summarise

12
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APPENDIX 1- Saved Policies
It is proposed that these saved policies will be replaced by new policies in the
Minerals and Waste Joint Plan.

Minerals Local Plan
Policy

Saved

Chapter 3 Mineral Extraction and
Resource Protection
3/1 – Landbanks
3/2 – Preferred Areas
3/3 – Areas of Search
3/4 - Other Areas
3/5 - Building Sand, Non Aggregate and
Energy Minerals
3/6 – Mineral Consultation
3/7 – Mineral Sterilisation
3/8 – Secondary and Recycled Aggregates
Chapter 4 – Environmental Protection
4/1 – Determination of Planning Applications
4/2 – Best and Most Versatile Agricultural
Land
4/3 – Areas of Outstanding Natural Beauty
4/4 – Heritage Coasts
4/5 – Other Areas of Landscape Quality
4/6 – Nature Conservation and Habitat
Protection – National/International
4/6a – Nature Conservation and Habitat
Protection – Local
4/7 – Archaeological Assessments
4/8 – Archaeological Sites
4/9 – Other Heritage Features
4/10 – Water Protection
4/11 – River Extraction
4/12 – Transport
4/13 – Traffic Impact
4/14 – Local Environment and Amenity
4/15 – Public Rights of Way
4/16 – Ancillary and Secondary Operation
4/17 – Importation of Waste
4/18 – Restoration to Agriculture
4/19 – Progressive Restoration
4/20 – Aftercare
Chapter 5 – Aggregate Minerals
5/1 – Sand and Gravel Landbanks
5/2 – Sand and Gravel Provision
5/3 – Sand and Gravel (Southwards)
Preferred Areas
5/4 – Crushed Rock Provision
5/5 – Crushed Rock Preferred Areas and
13

Not Saved
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Policy

Saved

Areas of Search
5/6 – Borrow Pits
Chapter 6 – Deep Mined Coal
6/1 – Environmental Statement
6/2 – Deep Mining of Coal
6/3 – Evaluative Framework Technique
6/4 – Colliery Spoil Disposal
6/5 – Colliery Waste Tips
6/6 – Transport
6/7 – Subsidence
Chapter 7 – Oil and Gas
7/1 – Noise
7/2 – Exploration Boreholes
7/3 – Identifying of Geological Structure
7/4 – Appraisal Boreholes
7/5 – Production Wells
7/6 – Development Scheme
7/7 – Development of new reserves
7/8 – Gathering Stations
7/9 – Transport
7/10 – Restoration
7/11 – Retention of Features
7/12 – Pipelines
Chapter 9 – Other Issues
9/1 – Monitoring

Not Saved























Waste Local Plan
Policy
Chapter 4 – Protecting the Environment
4/1 – Waste Management Proposals
4/2 – Waste Hierarchy
4/3 – Landscape Protection
4/4 – Areas of Outstanding Natural Beauty
4/5 – Heritage Coasts
4/6 – Green Belts
4/7 – Protection of Agricultural Land
4/8 – International Sites
4/9 – National Sites
4/10 – Locally Important Sites
4/11 – European Protected Species
4/12 – Water Protection
4/13 – Flood Risk
4/14 – Historic Environment
4/15 – Archaeological Evaluation
4/16 – Archaeological Sites
4/17 – Transport
4/18 – Traffic Impact
4/19 – Quality of Life
14
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Not Saved
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4/20 – Open space, Recreation and Public
Rights of Way
4/21 – Progressive Restoration
4/22 – Site Restoration
4/23 – Aftercare
Chapter 5 -Reduction, Re-Use,
Recovery
5/1 – Waste Minimisation
5/2 – Waste Recovery
5/3 – Recycling, Sorting and Transfer of
Industrial, Commercial and Household Waste
5/4 – Household Recycling – Bring
System
5/5 – Household Waste and Recycling
Centres
5/6 – Scrapyards and Metal Recycling
facilities
5/7 – Facilities for the Recycling of
Construction and Demolition Wastes
5/8 – Temporary Recycling Facilities for
recycling of Construction and Demolition
wastes
5/9 – Green Waste Composting
5/10 – Incineration of Waste
Chapter 6 – Waste Disposal
6/1 – Landfill Proposals
6/2 – Land Improvement Schemes
6/3 – Disposal of Waste by Landraising
6/4 – Leachate and Landfill Gas
Management
Chapter 7 – Other Issues
7/1 – Incineration, Treatment and
Transfer of Special or Clinical Waste
7/2 – Waste Water Treatment Works
7/3 – Reworking of Deposited Waste
Chapter
8
–
Implementation,
Monitoring and Review
8/1 – Determination of Planning
Applications
8/2 – Review of the Waste Local Plan
8/3 – Monitoring of Development
Proposals
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